COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/05/2021

ESTIMATE SUMMARY 14:52:47
CONTID: C21986 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 21986-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 95.5 DAYS TIME ALLOW: 180 WORK DAYS
I-70B 1ST STREET AND GRAND AVENUE PERCENT TIME:  53.06 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: NHPP070A-030
I-70B 1ST STREET AND GRAND AVE
NAME OF ROAD:
PROJECT COUNTIES:  MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 09/30/2021 DATE TIME STARTED 05/10/2021
2273 RIVER ROAD DATE LET 03/11/2021 DATE WORK BEGAN 05/10/2021
DATE AWARDED 03/26/2021 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/02/2021 DATE ACCEPTED
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED 05/10/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 14,362,427.30  PARTICIPATING $  7,699,558.30 $ 2,360,710.12
AWARD PROJECT AMT: $ 13,636,670.60  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 53.61% TOTAL EARNINGS 7,699,558.30 2,360,710.12
FUNDS AVAILABLE: $ 6,662,869.00 STOCKPILED MATERIALS 227,606.60 95,470.28
GROSS EARNINGS 7,927,164.90 2,456,180.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -194,986.75 -56,421.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,732,178.15 2,399,759.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,732,178.15 2,399,759.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,399,759.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00019

0025 202-00021

0030 202-00031

0035 202-00032

0040 202-00035

0045 202-00037

0050 202-00039

0055 202-00047

C21986
21986-BID
NHPP070A-030

ITEM
DESCRIPTION

ROADWAY

*Clearing and Grubbing

*Removal of Structure

*Removal of Tree

*Removal of Inlet

*Removal of Manhole

*Removal of Fire Hydrant

*Removal of Valve

*Removal of Pipe

*Removal of End Section

Removal of Bollard

* Removal of Electrical Equipment

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
LS 0.000
25,000.00000 1.000
7.000 0.000
EACH 0.000
260.00000 0.000
39.000 39.000
EACH 0.000
390.00000 39.000
13.000 10.000
EACH 1.000
1,330.00000 11.000
11.000 10.000
EACH 0.000
1,330.00000 10.000
4.000 3.000
EACH 0.000
540.00000 3.000
7.000 5.000
EACH 0.000
315.00000 5.000
2,072.000 2,062.000
LF 10.000
21.00000 2,072.000
2.000 0.000
EACH 0.000
750.00000 0.000
6.000 3.000
EACH 0.000
125.00000 3.000
1.000 0.600
LS 0.000

5,000.00000 0.600

Page 2
ESTIMATE RUN 10/05/2021

14:52:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
25,000.00
0.00
0.00
0.00
15,210.00
1,330.00
14,630.00
0.00
13,300.00
0.00
1,620.00
0.00
1,575.00
210.00
43,512.00
0.00
0.00
0.00
375.00
0.00
3,000.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00070 Removal of Barricade (Planter) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0065 202-00090 *Removal of Delineator 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0070 202-00155 Removal of Wall 188.000 188.000
LF 0.000 0.00
12.50000 188.000 2,350.00
0075 202-00190 Removal of Concrete Median Cover Material 2,206.000 2,206.000
SY 0.000 0.00
12.50000 2,206.000 27,575.00
0080 202-00200 Removal of Sidewalk 2,591.000 1,671.000
SY 182.000 1,592.50
8.75000 1,853.000 16,213.75
0085 202-00201 Removal of Curb 1,552.000 581.000
LF 0.000 0.00
6.75000 581.000 3,921.75
0090 202-00202 Removal of Gutter 437.000 437.000
LF 0.000 0.00
13.50000 437.000 5,899.50
0095 202-00202 Removal of Gutter (Channel Drain) 15.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0100 202-00203 Removal of Curb and Gutter 10,396.000 8,191.000
LF 143.000 829.40
5.80000 8,334.000 48,337.20
0105 202-00210 Removal of Concrete Pavement 1,793.000 732.000
SY 0.000 0.00
10.15000 732.000 7,429.80
0110 202-00220 *Removal of Asphalt Mat 39,401.000 23,215.000
SY 0.000 0.00

1.80000 23,215.000 41,787.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00240 *Removal of Asphalt Mat (Planing) 8,928.000 0.000
SY 0.000 0.00
3.75000 0.000 0.00
0120 202-00250 *Removal of Pavement Marking (Grinding) 7,876.000 4,375.000
SF 0.000 0.00
6.95000 4,375.000 30,406.25
0125 202-00250 *Removal of Pavement Marking (Temporary) 7,031.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0130 202-00705 *Removal of Light Standard Foundation 35.000 20.000
EACH 6.000 4,860.00
810.00000 26.000 21,060.00
0135 202-00805 *Removal of Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
5,040.00000 2.000 10,080.00
0140 202-00810 *Removal of Ground Sign 48.000 0.000
EACH 34.000 3,740.00
110.00000 34.000 3,740.00
0145 202-00815 *Removal of Sign (Special) (Large) 3.000 3.000
EACH 0.000 0.00
865.00000 3.000 2,595.00
0150 202-00815 *Removal of Sign (Special) (Small) 4.000 4.000
EACH 0.000 0.00
235.00000 4.000 940.00
0155 202-00827 *Removal of Pull Box 42.000 4.000
EACH 28.000 7,560.00
270.00000 32.000 8,640.00
0160 202-00828 *Removal of Traffic Signal Equipment 1.000 0.500
LS 0.250 10,750.00
43,000.00000 0.750 32,250.00
0165 202-00840 *Removal of Traffic Signal Pole 3.000 3.000
EACH 0.000 0.00

3,300.00000 3.000 9,900.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 202-01000 Removal of Fence 210.000 210.000
LF 0.000 0.00
5.90000 210.000 1,239.00
0175 202-01140 Removal of Guardrail Type 4 40.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0180 202-01170 Removal of Guardrail Type 7 1,349.000 1,349.000
LF 0.000 0.00
12.00000 1,349.000 16,188.00
0185 203-00010 Unclassified Excavation (Complete In Place) 18,936.000 11,471.000
CY 2,188.000 70,016.00
32.00000 13,659.000 437,088.00
0190 203-01500 Blading 15.000 4.000
HOUR 0.000 0.00
125.00000 4.000 500.00
0195 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0200 203-01594 Combination Loader 0.000 0.000
HOUR 0.000 0.00
95.50000 0.000 0.00
0205 203-01597 *Potholing 300.000 256.000
HOUR 43.000 13,975.00
325.00000 299.000 97,175.00
0210 203-02330 Laborer 50.000 4.000
HOUR 6.000 222.00
37.00000 10.000 370.00
0215 206-00000 *Structure Excavation 563.000 447.000
cY 112.000 2,984.80
26.65000 559.000 14,897.35
0220 206-00065 *Structure Backfill (Flow-Fill) 25.000 25.000
cY 0.000 0.00

110.00000 25.000 2,750.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 206-00100 *Structure Backfill (Class 1) 362.000 257.000
CcY 0.000 0.00
54.00000 257.000 13,878.00
0230 207-00700 Topsoil (Onsite) 1,178.000 0.000
cY 0.000 0.00
52.00000 0.000 0.00
0235 208-00002 *Erosion Log Type 1 (12 Inch) 500.000 115.000
LF 0.000 0.00
3.00000 115.000 345.00
0240 208-00035 *Aggregate Bag 836.000 557.000
LF 0.000 0.00
4.00000 557.000 2,228.00
0245 208-00046 *Pre-fabricated Concrete Washout Structure (Typ el) 0.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0250 208-00051 *Storm Drain Inlet Protection (Type 1) 232.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0255 208-00054 *Storm Drain Inlet Protection (Type II) 26.000 26.000
EACH 0.000 0.00
268.00000 26.000 6,968.00
0260 208-00056 *Storm Drain Inlet Protection (Type I11) 9.000 9.000
EACH 0.000 0.00
200.00000 9.000 1,800.00
0265 208-00075 Pre-fabricated Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
9,500.00000 0.000 0.00
0270 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
41.00000 0.000 0.00
0275 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00

110.00000 0.000 0.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 208-00106 Sweeping (Sediment Removal) 100.000 64.000
HOUR 12.000 1,500.00
125.00000 76.000 9,500.00
0285 208-00107 Removal of Trash 10.000 0.000
HOUR 8.000 336.00
42.00000 8.000 336.00
0290 208-00207 Erosion Control Management 75.000 26.000
DAY 6.000 300.00
50.00000 32.000 1,600.00
0295 210-00001 Reset Structure (Bus Shelter) 1.000 0.000
EACH 0.000 0.00
5,650.00000 0.000 0.00
0300 210-00760 *Reset Luminaire 8.000 0.000
EACH 0.000 0.00
345.00000 0.000 0.00
0305 210-00810 *Reset Ground Sign 6.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0310 210-00858 *Reset Pedestal Pole 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0315 210-00861 *Reset Wiring 1.000 0.400
LS 0.000 0.00
7,825.00000 0.400 3,130.00
0320 210-00867 *Reset Fire Preemption Unit 7.000 0.000
EACH 0.000 0.00
1,175.00000 0.000 0.00
0325 210-00870 *Reset Coordination Unit (Ethernet Switch) 4.000 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
0330 210-00890 *Reset Intersection Detection System (Camera) 2.000 0.000
EACH 0.000 0.00

1,610.00000 0.000 0.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 210-04000 Adjust Structure 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0340 210-04010 Adjust Manhole 23.000 1.000
EACH 0.000 0.00
1,350.00000 1.000 1,350.00
0345 210-04015 *Modify Manhole 5.000 4.000
EACH 1.000 2,750.00
2,750.00000 5.000 13,750.00
0350 210-04020 *Modify Inlet 4.000 3.000
EACH 1.000 2,750.00
2,750.00000 4.000 11,000.00
0355 210-04027 *Modify Structure (Special) 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0360 210-04050 Adjust Valve Box 20.000 0.000
EACH 5.000 3,375.00
675.00000 5.000 3,375.00
0365 210-04051 Adjust Valve Box (Special) 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0370 210-04060 *Adjust Water Meter 2.000 0.000
EACH 0.000 0.00
695.00000 0.000 0.00
0375 212-00050 *Sod 9,190.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
0380 212-00700 *Organic Fertilizer 502.000 0.000
LB 0.000 0.00
1.45000 0.000 0.00
0385 212-00701 *Compost (Mechanically Applied) 61.000 0.000
cY 0.000 0.00

63.80000 0.000 0.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 212-00703 *Humate 334.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
0395 212-00706 *Seeding (Native) Drill 1.460 0.000
ACRE 0.000 0.00
1,435.00000 0.000 0.00
0400 213-00012 *Spray-on Mulch Blanket 1.460 0.000
ACRE 0.000 0.00
4,850.00000 0.000 0.00
0405 213-00065 *Inorganic Mulch (1 1/2"-2" Black Granite Rock) 57.000 0.000
cY 0.000 0.00
105.00000 0.000 0.00
0410 213-00065 *Inorganic Mulch (1 1/2"-2" Rose Granite Rock) 248.000 0.000
cY 0.000 0.00
121.00000 0.000 0.00
0415 213-00065 *Inorganic Mulch (6" to 8" Gray Cobble) 1,082.000 0.000
cY 0.000 0.00
81.00000 0.000 0.00
0420 213-00150 *Bonded Fiber Matrix 1.460 0.000
ACRE 0.000 0.00
2,395.00000 0.000 0.00
0425 213-00300 *Concrete Landscape Border 90.000 0.000
LF 0.000 0.00
10.45000 0.000 0.00
0430 213-00470 *Metal Landscape Border (1/4x5 Inch) 1,457.000 0.000
LF 0.000 0.00
9.15000 0.000 0.00
0435 213-00700 *Landscape Boulder 138.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0440 213-00705 *Landscape Boulder (Special) 58.000 0.000
EACH 11.000 25,300.00

2,300.00000 11.000 25,300.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 214-00220 *Deciduous Tree (2 Inch Caliper) 27.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0450 214-01420 * (SNC #1) Nursery Stock Container 447.000 0.000
EACH 0.000 0.00
20.35000 0.000 0.00
0455 214-01421 *(SNC #5) Nursery Stock Container 611.000 0.000
EACH 0.000 0.00
59.70000 0.000 0.00
0460 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 325.000 0.000
Class
SY 0.000 0.00
2.00000 0.000 0.00
0465 240-00000 *Wildlife Biologist 50.000 10.000
HOUR 0.000 0.00
95.00000 10.000 950.00
0470 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0475 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0480 250-00050 Monitoring Technician 53.000 53.000
HOUR 0.000 0.00
30.00000 53.000 1,590.00
0485 250-00110 *Health and Safety Officer 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0490 250-00224 Hazardous Waster Disposal (Radioactive) 1,094.000 1,094.000
cY 0.000 0.00
20.00000 1,094.000 21,880.00
0495 304-01005 *Aggregate Base Course (Class 1) 1,779.000 1,725.000
cY 0.000 0.00

46.00000 1,725.000 79,350.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 304-03005 *Aggregate Base Course (Class 3) 3,467.000 105.000
CY 1,148.000 48,216.00
42.00000 1,253.000 52,626.00
0505 304-06007 *Aggregate Base Course (Class 6) 7,047.000 2,940.000
cY 1,653.000 114,057.00
69.00000 4,593.000 316,917.00
0510 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 4,059.000 4,059.000
SY 0.000 0.00
25.00000 4,059.000 101,475.00
0515 403-34801 Hot Mix Asphalt (Grading SX) (100) 2,097.090 0.000
TON 590.550 62,007.75
105.00000 590.550 62,007.75
0520 411-03345 Asphalt Cement Performance Grade (PG 76-28) 80.000 0.000
TON 27.990 13,995.00
500.00000 27.990 13,995.00
0525 411-03354 Asphalt Cement Performance Grade (PG 64-22) 63.000 0.000
TON 0.000 0.00
400.00000 0.000 0.00
0530 411-10255 Emulsified Asphalt (Slow-Setting) 934.000 0.000
GAL 110.000 154.00
1.40000 110.000 154.00
0535 412-00600 *Concrete Pavement (6 Inch) 984.000 50.000
SY 102.000 6,885.00
67.50000 152.000 10,260.00
0540 412-00950 *Concrete Pavement (9-1/2 Inch) 32,696.000 0.000
SY 11,038.000 880,280.50
79.75000 11,038.000 880,280.50
0545 412-01050 *Concrete Pavement (10-1/2 Inch) 5,814.000 0.000
SY 1,894.000 165,062.10
87.15000 1,894.000 165,062.10
0550 420-00113 *Geotextile (Drainage) (Class 2) 17.000 0.000
SY 0.000 0.00

29.00000 0.000 0.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 503-00018 *Drilled Shaft (18 Inch) 25.000 0.000
LF 0.000 0.00
480.00000 0.000 0.00
0560 503-00036 *Drilled Shaft (36 Inch) 114.000 95.000
LF 0.000 0.00
640.00000 95.000 60,800.00
0565 503-00042 *Drilled Shaft (42 Inch) 15.000 0.000
LF 0.000 0.00
765.00000 0.000 0.00
0570 503-00048 *Drilled Shaft (48 Inch) 146.000 105.000
LF 0.000 0.00
780.00000 105.000 81,900.00
0575 503-00054 *Drilled Shaft (54 Inch) 42.000 0.000
LF 0.000 0.00
760.00000 0.000 0.00
0580 504-08050 *Stone Landscape Wall 2,539.000 2,539.000
SF 0.000 0.00
43.00000 2,539.000 109,177.00
0585 504-08255 *Masonry Landscape Wall (Dry Stack) 311.000 0.000
SF 0.000 0.00
53.00000 0.000 0.00
0590 506-00209 *Riprap (9 Inch) 8.000 0.000
cY 0.000 0.00
435.00000 0.000 0.00
0595 506-01020 Geogrid Reinforcement 5,675.000 1,626.000
SY 4,049.000 7,085.75
1.75000 5,675.000 9,931.25
0600 507-00000 *Concrete Slope and Ditch Paving 9.000 0.000
cY 0.000 0.00
455.00000 0.000 0.00
0605 514-00100 *Hand Rail 59.000 0.000
LF 0.000 0.00

296.00000 0.000 0.00
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PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 601-01000 *Concrete Class B 5.600 0.000
cYy 0.000 0.00
440.00000 0.000 0.00
0615 601-03000 *Concrete Class D 3.000 0.000
cY 0.000 0.00
445.00000 0.000 0.00
0620 601-03050 *Concrete Class D (Wall) 169.000 26.000
CcY 46.000 17,480.00
380.00000 72.000 27,360.00
0625 601-40400 *Structural Concrete Stain 215.000 0.000
SY 0.000 0.00
105.00000 0.000 0.00
0630 602-00020 *Reinforcing Steel (Epoxy Coated) 9,135.000 2,618.000
LB 2,025.000 4,556.25
2.25000 4,643.000 10,446.75
0635 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 176.000 176.000
LF 0.000 0.00
108.00000 176.000 19,008.00
0640 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,929.000 1,929.000
LF 0.000 0.00
123.00000 1,929.000 237,267.00
0645 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,165.000 1,165.000
LF 0.000 0.00
205.00000 1,165.000 238,825.00
0650 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 683.000 683.000
LF 0.000 0.00
275.00000 683.000 187,825.00
0655 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 357.000 357.000
LF 0.000 0.00
295.00000 357.000 105,315.00
0660 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 516.000 516.000
(Complete In L 0.000 0.00

95.00000 516.000 49,020.00
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PROJECT: NHPP070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0665 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 52.000 52.000
(Complete In
LF 0.000 0.00
380.00000 52.000 19,760.00
0670 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 3.000
EACH 0.000 0.00
1,235.00000 3.000 3,705.00
0675 604-00305  *Inlet Type C (5 Foot) 6.000 4,000
EACH 1.000 3,008.00
3,008.00000 5.000 15,040.00
0680 604-16005  *Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0.000 0.00
4,400.00000 2.000 8,800.00
0685 604-16010  *Inlet Type 16 (10 Foot) 4.000 4,000
EACH 0.000 0.00
6,325.00000 4.000 25,300.00
0690 604-16505  *Inlet Type 16 (Double) (5 Foot) 8.000 8.000
EACH 0.000 0.00
8,635.00000 8.000 69,080.00
0695 604-16510 *Inlet Type 16 (Double) (10 Foot) 2.000 2.000
EACH 0.000 0.00
12,440.00000 2.000 24,880.00
0700 604-19010 *Inlet Special (10 Foot) 1.000 1.000
EACH 0.000 0.00
6,800.00000 1.000 6,800.00
0705 604-19105 *Inlet Type R L 5 (5 Foot) 18.000 16.000
EACH 0.000 0.00
6,250.00000 16.000 100,000.00
0710 604-19110 *Inlet Type R L 5 (10 Foot) 6.000 6.000
EACH 0.000 0.00
9,250.00000 6.000 55,500.00
0715 604-19205 *Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0.000 0.00
11,000.00000 2.000 22,000.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0720 604-19305 *Inlet Type R L 15 (5 Foot) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0725 604-19704 *Inlet Special (Trench Drain) (4 Inch Width) 94.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0730 604-30005 *Manhole Slab Base (5 Foot) 2.000 2.000
EACH 0.000 0.00
4,800.00000 2.000 9,600.00
0735 604-30010 *Manhole Slab Base (10 Foot) 21.000 21.000
EACH 0.000 0.00
6,200.00000 21.000 130,200.00
0740 604-30015 *Manhole Slab Base (15 Foot) 4.000 4.000
EACH 0.000 0.00
8,300.00000 4.000 33,200.00
0745 604-31005 *Manhole Box Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
9,700.00000 1.000 9,700.00
0750 604-31010 *Manhole Box Base (10 Foot) 3.000 3.000
EACH 0.000 0.00
14,000.00000 3.000 42,000.00
0755 604-31015 *Manhole Box Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
15,000.00000 2.000 30,000.00
0760 604-39005 *Manhole Special (5 Foot) 0.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0765 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 750.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0770 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 0.000 0.00

2,100.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0775 606-02005

0780

607-11525

0785

608-00006

0790

608-00010

0795

608-00017

0800

608-00018

0805

608-10010

0810

609-20000

0815

609-20010

0820

609-20011

0825 609-21010

C21986
21986-BID
NHPPQO70A-030

ITEM
DESCRIPTION

ROADWAY

*End Anchorage (Flared)

Fence (Plastic)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ramp

*Curb Ramp (Temporary Perpendicular)

*Curb Ramp (Temporary Parallel) (Single)

*Sidewalk Drain

*Curb Type 2 (Section B) (Special)

*Curb Type 2 (Section B)

*Curb Type 2 (Section M)

*Curb and Gutter Type 2 (Section I-B)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
EACH 0.000
3,400.00000 0.000
1,250.000 1,218.000
LF 0.000
3.50000 1,218.000
4,043.000 904.000
SY 19.000
51.00000 923.000
889.000 122.000
SY 43.000
51.50000 165.000
0.000 0.000
EACH 0.000
670.00000 0.000
0.000 0.000
EACH 0.000
470.00000 0.000
7.000 0.000
EACH 0.000
400.00000 0.000
444.000 0.000
LF 0.000
23.45000 0.000
484.000 0.000
LF 0.000
16.75000 0.000
43.000 0.000
LF 0.000
27.00000 0.000
7,780.000 0.000
LF 1,497.000
19.75000 1,497.000

Page 16
ESTIMATE RUN 10/05/2021

14:52:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
4,263.00
969.00
47,073.00
2,214.50
8,497.50
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
29,565.75
29,565.75
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 609-21011 *Curb and Gutter Type 2 (Section I-M) 48.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0835 609-21013 *Curb and Gutter Type 2 (Section I-M) (Special) 93.000 0.000
LF 0.000 0.00
25.25000 0.000 0.00
0840 609-21020 *Curb and Gutter Type 2 (Section 1I-B) 7,405.000 2,297.000
LF 23.000 529.00
23.00000 2,320.000 53,360.00
0845 609-21900 *Curb and Gutter Type 2 (Special) 1,783.000 0.000
LF 298.000 7,450.00
25.00000 298.000 7,450.00
0850 609-24100 *Gutter Type 2 (Variable) 52.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0855 610-00010 *Median Cover Material (Decorative) 1,900.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
0860 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 30,475.000 0.000
SF 0.000 0.00
7.60000 0.000 0.00
0865 612-00001 *Delineator (Type I) 2.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0870 612-00002 *Delineator (Type II) 6.000 0.000
EACH 0.000 0.00
24.20000 0.000 0.00
0875 612-00003 *Delineator (Type ) 1.000 0.000
EACH 0.000 0.00
26.40000 0.000 0.00
0880 613-00200 *2 Inch Electrical Conduit 555.000 555.000
LF 0.000 0.00

21.75000 555.000 12,071.25
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PCN: 21986-BID ESTIMATE RUN
PROJECT: NHPP070A-030 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0880 MATERIAL ALLOWANCE 2 inch Electrical Conduit 0.000
LF 0.000 0.00
1.32000 0.000 0.00
0885 613-00206 *2 Inch Electrical Conduit (Bored) 1,453.000 1,287.000
LF 0.000 0.00
32.75000 1,287.000 42,149.25
0885 MATERIAL ALLOWANCE 2 inch Electrical Conduit (B ored) 0.000
LF 0.000 0.00
1.32000 0.000 0.00
0890 613-00300 *3 Inch Electrical Conduit 691.000 628.000
LF 63.000 1,449.00
23.00000 691.000 15,893.00
0890 MATERIAL ALLOWANCE 3 inch Conduit (Red) 338.000
LF -63.000 -153.72
2.44000 275.000 671.00
0895 613-00306 *3 Inch Electrical Conduit (Bored) 9,512.000 9,512.000
LF 0.000 0.00
34.00000 9,512.000 323,408.00
0895 MATERIAL ALLOWANCE 3 inch conduit (Bored) 0.000
LF 0.000 0.00
2.44000 0.000 0.00
0900 613-01100 *1 Inch Electrical Conduit (Plastic) 330.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0905 613-01200 *2 Inch Electrical Conduit (Plastic) 5,223.000 4,975.000
LF 248.000 6,510.00
26.25000 5,223.000 137,103.75
0905 MATERIAL ALLOWANCE 2 inch Eectrical Conduit (Re d) 0.000
LF 0.000 0.00
1.32000 0.000 0.00
0910 613-07001 *Type One Pull Box 28.000 10.000
EACH 6.000 5,850.00

975.00000 16.000 15,600.00
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PCN: 21986-BID ESTIMATE RUN
PROJECT: NHPP070A-030 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0910 MATERIAL ALLOWANCE Type One Pull Box 18.000
EACH -6.000 -1,146.00
191.00000 12.000 2,292.00
0915 613-07002 *Type Two Pull Box 24.000 11.000
EACH 8.000 9,320.00
1,165.00000 19.000 22,135.00
0915 MATERIAL ALLOWANCE Type Two Pull Box 13.000
EACH -8.000 -1,776.00
222.00000 5.000 1,110.00
0920 613-07004 *Type Four Pull Box 12.000 6.000
EACH 0.000 0.00
1,900.00000 6.000 11,400.00
0920 MATERIAL ALLOWANCE Type Four Pull Box 6.000
EACH 0.000 0.00
515.00000 6.000 3,090.00
0925 613-07005 *Type Five Pull Box 4.000 4.000
EACH 0.000 0.00
2,430.00000 4.000 9,720.00
0925 MATERIAL ALLOWANCE Type Five Pull Box 0.000
EACH 0.000 0.00
703.00000 0.000 0.00
0930 613-07034 *Pull Box (24"x36"x18") 7.000 4.000
EACH 0.000 0.00
1,880.00000 4.000 7,520.00
0935 613-10000 *Wiring 1.000 0.300
LS 0.000 0.00
53,000.00000 0.300 15,900.00
0940 613-13000 *Luminaire (LED) (Special) 5.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0945 613-40010 *Light Standard Foundation 42.000 13.000
EACH 12.000 17,940.00

1,495.00000 25.000 37,375.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0950 613-50109 *Meter Power Pedestal 4.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0955 614-00011 *Sign Panel (Class 1) 712.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0960 614-00025 *Sign Panel (Class I) (Install Only) 5.000 0.000
SF 0.000 0.00
8.80000 0.000 0.00
0965 614-00026 *Sign Panel (Class 1) (Install Only) 14.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0970 614-00027 *Sign Panel (Class I1) (Install Only) 25.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0975 614-00028 *Sign Panel (Class Ill) (Install Only) 325.000 0.000
SF 0.000 0.00
19.80000 0.000 0.00
0980 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 6.000 0.000
EACH 0.000 0.00
247.50000 0.000 0.00
0985 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 51.000 0.000
Slipbase
EACH 0.000 0.00
525.00000 0.000 0.00
0990 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 4.000 0.000
Slipbase
EACH 0.000 0.00
575.00000 0.000 0.00
0995 614-31400 *Monotube Overhead Sign Cantilever (14 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
1000 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00

40,000.00000 0.000 0.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1005 614-70150 *Pedestrian Signal Face (16) (Countdown) 28.000 0.000
EACH 0.000 0.00
815.00000 0.000 0.00
1005 MATERIAL ALLOWANCE Ped Traf. Signal Face 0.000
EACH 8.726 7,112.00
815.00000 8.726 7,111.69
1010 614-70336 *Traffic Signal Face (12-12-12) 71.000 0.000
EACH 0.000 0.00
1,225.00000 0.000 0.00
1010 MATERIAL ALLOWANCE 12 x 3 Traf. Signal Face 0.000
EACH 71.000 23,714.00
334.00000 71.000 23,714.00
1015 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1015 MATERIAL ALLOWANCE 12 x 4 Traf. Signal Face 0.000
EACH 2.000 820.00
410.00000 2.000 820.00
1020 614-70560 *Traffic Signal Face (12-12-12-12-12) 7.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
1020 MATERIAL ALLOWANCE 12 x 5 Traf. Signal Face 0.000
EACH 7.000 3,668.00
524.00000 7.000 3,668.00
1025 614-72855 *Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
1025 MATERIAL ALLOWANCE Controller Cabinet 4.000
EACH 0.000 0.00
8,774.40000 4.000 35,097.60
1030 614-72860 *Pedestrian Push Button 28.000 0.000
EACH 0.000 0.00

525.00000 0.000 0.00
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PCN: 21986-BID ESTIMATE RUN
PROJECT: NHPP070A-030 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1030 MATERIAL ALLOWANCE Ped Push Button 0.000
EACH 28.000 4,704.00
168.00000 28.000 4,704.00
1035 614-72863 *Pedestrian Push Button Post Assembly 11.000 0.000
EACH 0.000 0.00
1,395.00000 0.000 0.00
1035 MATERIAL ALLOWANCE Ped Push Button Post 0.000
EACH 11.000 4,928.00
448.00000 11.000 4,928.00
1040 614-72886 *Intersection Detection System (Camera) 14.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
1040 MATERIAL ALLOWANCE Traffic Equipment 14.000
EACH 0.000 0.00
6,200.00000 14.000 86,800.00
1045 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm) 1.000 0.000
EACH 0.000 0.00
46,000.00000 0.000 0.00
1045 MATERIAL ALLOWANCE DBL MA TS Pole 0.000
EACH 1.000 32,900.00
32,900.00000 1.000 32,900.00
1050 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 0.000
EACH 2.000 38,000.00
19,000.00000 2.000 38,000.00
1055 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 0.000
EACH 1.000 19,500.00
19,500.00000 1.000 19,500.00
1060 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 3.000 0.000
EACH 2.000 40,000.00
20,000.00000 2.000 40,000.00
1065 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 2.000 0.000
EACH 1.000 26,000.00

26,000.00000 1.000 26,000.00
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PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1070 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 4.000 0.000
EACH 3.000 78,000.00
26,000.00000 3.000 78,000.00
1075 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
1075 MATERIAL ALLOWANCE 75' MA TS Pole 0.000
EACH 1.000 20,700.00
20,700.00000 1.000 20,700.00
1080 614-84000 *Traffic Signal Pedestal Pole Steel 4.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
1085 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 420.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
1090 614-87320 *Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
1095 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
1100 619-00000 *Water Meter and Vault 7.000 1.000
EACH 0.000 0.00
905.00000 1.000 905.00
1105 619-00007 *Connect To Existing Waterline 19.000 9.000
EACH 0.000 0.00
585.00000 9.000 5,265.00
1110 619-40060 *3/4 Inch Copper Pipe 22.000 12.000
LF 0.000 0.00
97.00000 12.000 1,164.00
1115 619-40080 *1 Inch Copper Pipe 100.000 66.000
LF 0.000 0.00

99.50000 66.000 6,567.00
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CAT NO0200 ROADWAY

1120 619-40160 *2 Inch Copper Pipe 50.000 20.000
LF 0.000 0.00
88.00000 20.000 1,760.00
1125 619-50480 *6 Inch Plastic Pipe 251.000 191.000
LF 60.000 5,100.00
85.00000 251.000 21,335.00
1130 619-50640 *8 Inch Plastic Pipe 559.000 479.000
LF 80.000 6,000.00
75.00000 559.000 41,925.00
1135 619-75048 *6 Inch Gate Valve 3.000 3.000
EACH 0.000 0.00
1,040.00000 3.000 3,120.00
1140 619-75064 *8 Inch Gate Valve 1.000 1.000
EACH 0.000 0.00
1,440.00000 1.000 1,440.00
1145 619-78048 *6 Inch Fire Hydrant 5.000 5.000
EACH 0.000 0.00
3,550.00000 5.000 17,750.00
1150 621-00430 Detour 4,500.000 4,246.000
SY 0.000 0.00
35.00000 4,246.000 148,610.00
1155 622-00096 Shelter (Install Only) 1.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
1160 622-00350 Trash Receptacle 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
1165 623-00156 *Irrigation Bubbler 27.000 0.000
EACH 0.000 0.00
192.50000 0.000 0.00
1170 623-00162 *Drip Emitter Tubing 6,884.000 0.000
LF 0.000 0.00

1.20000 0.000 0.00
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CAT NO0200 ROADWAY

1175 623-00206 *6 Inch Pop-Up Spray Sprinkler 64.000 0.000
EACH 0.000 0.00
50.50000 0.000 0.00
1180 623-00336 *6 Inch Pop-Up Rotary Sprinkler 23.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
1185 623-00600 *1-1/2 Inch Plastic Pipe 265.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
1190 623-00601 *1 Inch Plastic Pipe 2,624.000 0.000
LF 1,014.000 3,042.00
3.00000 1,014.000 3,042.00
1195 623-00602 *2 Inch Plastic Pipe (Irrigation/Sleeve) 985.000 88.000
LF 260.000 871.00
3.35000 348.000 1,165.80
1200 623-00604 *4 Inch Plastic Pipe (Irrigation/Sleeve) 178.000 88.000
LF 90.000 657.00
7.30000 178.000 1,299.40
1205 623-01708 *1 Inch Backflow Preventer 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
1210 623-01716 *2 Inch Backflow Preventer 1.000 0.000
EACH 0.000 0.00
4,275.00000 0.000 0.00
1215 623-03004 *3/4 In Drip Zone Control Valve 14.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
1220 623-03112 *1-1/2 Inch Automatic Control Valve 2.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
1225 623-03116 *2 Inch Automatic Control Valve 10.000 0.000
EACH 2.000 1,460.00

730.00000 2.000 1,460.00



CONTID:

PCN:

PROJECT:

CAT NO0200

1230

1235

1240

1245

1250

1255

1260

1265

1270

1275

1280

623-04000

623-04016

623-05016

623-06900

623-07510

623-07602

623-08107

623-08120

625-00000

625-00001

626-00000

C21986
21986-BID
NHPPQO70A-030

ITEM
DESCRIPTION

ROADWAY

*Control Wire 24 Volt

*2 Inch Quick-Coupler Valve

*2 Inch Gate Valve

*Valve Box

*Weather Station

*2 Inch Flow Sensor

*7 Station Automatic Controller

*20 Station Automatic Controller

*Construction Surveying

*Construction Surveying (Hourly)

*Mobilization

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

1,715.000 0.000
LF 0.000
0.65000 0.000
6.000 0.000
EACH 1.000
460.00000 1.000
13.000 0.000
EACH 3.000
370.00000 3.000
56.000 2.000
EACH 0.000
41.00000 2.000
3.000 0.000
EACH 0.000
121.00000 0.000
3.000 0.000
EACH 1.000
1,300.00000 1.000
1.000 0.000
EACH 0.000
520.00000 0.000
2.000 0.000
EACH 0.000
2,120.00000 0.000
1.000 0.480
LS 0.100
215,000.00000 0.580
100.000 0.000
HOUR 40.000
200.00000 40.000
1.000 0.600
LS 0.400

1,200,000.00000 1.000

Page 26
ESTIMATE RUN 10/05/2021

14:52:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
460.00
460.00
1,110.00
1,110.00
0.00
82.00
0.00
0.00
1,300.00
1,300.00
0.00
0.00
0.00
0.00
21,500.00
124,700.00
8,000.00
8,000.00
480,000.00
1,200,000.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1285 627-00013 *Pavement Marking Paint (High Build) 317.000 81.000
GAL 9.000 891.00
99.00000 90.000 8,910.00
1290 627-00031 *Raised Pavement Marker 16.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
1295 627-30407 *Preformed Thermoplastic Pavement Marking 794.000 0.000
(Word-Symbol) (Spe sF 0.000 0.00
11.00000 0.000 0.00
1300 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 7,082.000 0.000
Line,
) SF 0.000 0.00
8.25000 0.000 0.00
1305 629-01006 *Survey Monument (Type 6) 8.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1310 629-01041 *Survey Monument (Special) 1.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
1315 630-00000  *Flagging 10,500.000 5,080.000
HOUR 1,252.500 34,443.75
27.50000 6,332.500 174,143.75
1320 630-00007 *Traffic Control Inspection 82.000 36.000
DAY 13.000 2,535.00
195.00000 49.000 9,555.00
1325 630-00012 *Traffic Control Management 185.000 75.000
DAY 22.000 19,250.00
875.00000 97.000 84,875.00
1330 630-80336 *Barricade (Type 3 M-B) (Temporary) 15.000 7.500
EACH 0.000 0.00
220.00000 7.500 1,650.00
1335 630-80340 *Pedestrian Barricade (ADA) 275.000 111.000
LF 0.000 0.00

16.50000 111.000 1,831.50
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1340 630-80341 *Construction Traffic Sign (Panel Size A) 235.000 115.500
EACH 2.000 110.00
55.00000 117.500 6,462.50
1345 630-80342 *Construction Traffic Sign (Panel Size B) 231.000 30.500
EACH 0.000 0.00
71.50000 30.500 2,180.75
1350 630-80343 *Construction Traffic Sign (Panel Size C) 5.000 2.500
EACH 0.000 0.00
88.00000 2.500 220.00
1355 630-80344 *Construction Traffic Sign (Special) 320.000 150.250
SF 0.000 0.00
22.00000 150.250 3,305.50
1360 630-80355 *Portable Message Sign Panel 9.000 4.500
EACH 0.000 0.00
4,900.00000 4.500 22,050.00
1365 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 2.000
Type
yPe) EACH 0.000 0.00
1,100.00000 2.000 2,200.00
1370 630-80360 *Drum Channelizing Device 600.000 287.500
EACH 0.000 0.00
22.00000 287.500 6,325.00
1375 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 165.000 54.000
EACH 28.500 783.75
27.50000 82.500 2,268.75
1380 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 3.500
EACH 0.000 0.00
27.50000 3.500 96.25
1385 630-80372 Concrete Barrier (Temporary) (Furnish and Insta )} 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1390 630-80377 *Portable Water Filled Barrier (Temporary) 0.000 0.000
LF 0.000 0.00

45.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1395 630-80380

1400 630-80390

1405 630-80440

1410 630-85010

1415 630-85041

1420 630-86801

1425 632-00000

1430 700-70010

1435 700-70016

1440 700-70018

1445 700-70019

C21986
21986-BID
NHPPQO70A-030

ITEM
DESCRIPTION

ROADWAY

*Traffic Cone

*Channelizing Device (Special)

*Portable Rumble Strips (Temporary)

*Impact Attenuator (Temporary)

*Mobile Attenuator

*Traffic Signal (Temporary)

*Night Work Lighting

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
152.000
EACH
11.00000
200.000
EACH
22.00000
25.000
EACH
750.00000
0.000
EACH
5,225.00000
180.000
DAY
275.00000
0.000
LS
125,000.00000
1.000
LS

25,000.00000

400,000.000
FA
1.00000
90,000.000
FA
1.00000
25,000.000
FA
1.00000
0.010
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

67.500
8.500
76.000

100.000
0.000
100.000

9.000
0.000
9.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3,116.730
3,566.320
6,683.050

0.000
0.000
0.000

0.000
0.000
0.000

Page 29
ESTIMATE RUN 10/05/2021

14:52:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
93.50
836.00
0.00
2,200.00
0.00
6,750.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
3,566.32
6,683.05
0.00
0.00
0.00
0.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021

PROJECT: NHPPO070A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1450 700-70023 F/A On-The-Job Trainee 19,200.000 0.000
FA 4,185.000 4,185.00
1.00000 4,185.000 4,185.00
1455  700-70025 F/A Quality Incentive Payment 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1460 700-70034 F/A Work-Zone Intrusion Alarm System 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1465 700-70035 *F/A Public Information Management (Tier I11) 40,000.000 23,756.750
FA 4,386.500 4,386.50
1.00000 28,143.250 28,143.25
1470 700-70035 *F/A Scheduling Facilitator 5,000.000 1,000.000
FA 0.000 0.00
1.00000 1,000.000 1,000.00
1475 700-70060 F/A Adjust Utility 41,889.940 41,889.940
FA 0.000 0.00
1.00000 41,889.940 41,889.94
1480 700-70082 F/A Furnish & Install Electrical Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1485 700-70111 *Project First Program 1,500.000 1,000.000
FA 500.000 500.00
1.00000 1,500.000 1,500.00
1490 700-70310 F/A Landscaping 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1495 700-70320 F/A Sprinklers 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1500 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 21986-BID ESTIMATE RUN 10/05/2021
PROJECT: NHPPQO70A-030 ESTIMATE NO: 0005 14:52:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
1505 700-70587 F/A Hazardous Waste Disposal (Off-Site Disposal ) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1530 202-00035 Rem Pipe CMO 2 356.000 307.000
LF 0.000 0.00
140.00000 307.000 42,980.00
1535 206-00065 Str Bkfl (Flow-Fill) CMO 2 94.000 10.000
cY 0.000 0.00
250.00000 10.000 2,500.00
1540 700-70034 F/A CMO 3 Uniform Traffic Control 12,000.000 8,570.400
FA 0.000 0.00
1.00000 8,570.400 8,570.40
CAT 0200 CURRENT AMT$ 14,257,427.30 $ 2,456,180.40 $ 7,822,164.58
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1515 620-00002 *Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
46,500.00000 1.000 46,500.00
1520 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
43,500.00000 1.000 43,500.00
1525 620-00020 *Sanitary Facility 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
CAT 0400 CURRENT AMT$ 105,000.00 $ 0.00 $ 105,000.00

PROJECT TOTAL CURRENT AMT $14,362,427.30 $ 2,456,180.40 $ 7,927,164.58



